NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY

DEVELOPMENT SCHEDULE FOR FISMA IMPLEMENTATION PROJECT PUBLICATIONS

As of January 6, 2006

		Jul 05	Aug 05	Sep 05	Oct 05	Nov 05	Dec 05	Jan 06	Feb 06	Mar 06	Apr 06	May 06	Jun 06	Jul 06	Aug 06	Sep 06	Oct 06
FIPS 199	Final																
FIPS 200		1PD	PCP	RVC	RVC	RVC	Final*										
SP 800-37	Final																
SP 800-53	Final																
SP 800-53, Rev 1									1PD	PCP	Final						
SP 800-53A		1PD	PCP	RVC	RVC	RVC	RVC	RVC	RVC	2PD	PCP	PCP	RVC	RVC	RVC	FPD	Final
SP 800-59	Final																
SP 800-60	Final																
						ı	Related F	Publicat	ions								
SP 800-18			1PD	PCP	RVC	RVC	RVC	Final									
SP 800-26			1PD	PCP	RVC	2PD	PCP	RVC	Final**								

LEGEND:

1PD: Initial public draft; 2PD: Second public draft; FPD: Final public draft; PCP: Public comment period; RVC: Revision cycle

FIPS PUB 199: Standards for Security Categorization of Federal Information and Information Systems FIPS PUB 200: Minimum Security Requirements for Federal Information and Information Systems

SP 800-18: Guide for Developing Security Plans for Federal Information Systems

SP 800-26, Rev 1: Assessment Guide for Information Systems and Security Programs

SP 800-59: Guideline for Identifying an Information System as a National Security System

SP 800-60: Guide for Mapping Types of Information and Information Systems to Security Categories

SP 800-37: Guide for the Security Certification and Accreditation of Federal Information Systems

SP 800-53: Recommended Security Controls for Federal Information Systems

SP 800-53A: Guide for Assessing the Security Controls in Federal Information Systems

^{*} FIPS 200 is awaiting approval by the Secretary of Commerce.

^{**} Based on comments received during the public review process, NIST has rescheduled final publication of SP 800-26, Revision 1.