NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY
DEVELOPMENT SCHEDULE FOR FISMA IMPLEMENTATION PROJECT PHASE I
As oF NovEMBER 05, 2009

Nov Dec Jan Feb Mar Apr May | Jun Jul Aug Sep Oct Nov Dec
09 09 10 10 10 10 10 10 10 10 10 10 10 10
NISTIR 7328 Draft RvVC | RvC | RvC | RVC | RVC | RVC | RVC | RVC 2PD PCP | RVC | RVC | Final
NISTIR xxxx ID ID ID 1PD | PCP PCP | RVC | RVC
FAQ’'S & QSG's (Categorize) Draft PCP | PCP | PCP | PCP | RVC | RVC | RVC | Final
FAQ’'S & QSG’s (Select) ID ID FPD PCP PCP | RVC | RVC | RVC | RVC | Final
FAQ'S& QSG’s (Implement) ID FPD PCP | PCP PCP | RVC | RVC | RVC | Final
FAQ’'S & QSG’s (Assess) FPD PCP PCP PCP | PCP PCP | PCP | RVC | RVC | RVC | Final
FAQ'S & QSG's (Authorize) ID FPD PCP PCP | PCP PCP | PCP PCP | RVC | RVC | RVC | Final
FAQ'S QSG'’s (Monitor) Draft PCP PCP PCP PCP PCP | RVC | RVC | RVC | Final
Training Modules (Initial) RVC | RVC | RVC | RVC | Final
Training Modules (TBD)
Web Training Modules ID ID FPD | PCP | PCP | PCP | RVC | RVC | Final
(Initial)
Web Training Modules (TBD)

LEGEND:

ID: In development; 1PD: Initial public draft; : Prototype Trial Training; PCP: Public comment period;
. Internal Review; 2PD: Second public draft; FPD: Final public draft; RVC: Revision cycle

NISTIR 7328: Security Assessment Provider Requirements and Customer Responsibilities; Building a Security Assessment Credentialing Program
NISTIR xxxx: Criteria for Supplier Product & Service Assurance Claims Supporting SP800-53 Based Security Controls
FAQ’s & QSG’s (RMF Step): Frequently Asked Questions (FAQ's) and Quick Start Guides (QSG's) for Risk Management Framework (RMF) Steps:
Categorize, Select, Implement, Assess, Authorize and Monitor
Training Modules (Initial): Initial Class Room Training Modules for RMF Steps -- Overview and Categorize
Training Modules (TBD): 2" set of Class Room Training Modules for RMF Steps -- Select, Implement, Assess, Authorize and Monitor — To be Determined (TBD)
Web Training Modules (Initial): Initial Web Training Modules for RMF Steps — Categorize
Web Training Modules (TBD): 2" set of Web Training Modules for RMF Steps — Select, Implement, Assess, Authorize and Monitor -- To be Determined (TBD)
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